DINISCO DESIGN

architects + planners

OBSERVATION REPORT NO. 12

Project: Woburn Fire Headquarters
Date: 18 August 2021
Location:  Job Site
Attendees: Woburn Fire Department (WFD) Donald Kenton, Chief
Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy
Langone Associates Chick Langone (partial)
DiNisco Design (DD) Rick Rice
Anne Davis Woodacre
Industrial Communications Chris Mitchell (partial)
G&R Construction (G&R) Dan Aylward
lan McCallion
Dave Bacchiocchi
Brad Donovan
Action Date
A. SAFETY AND SECURITY
A16.
B. OWNER ISSUES
--- 05/14/21 B02. Work under separate contracts will consist of:
DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
WFD 06/23/21 B02.1.01 CARES Act: Chief Kenton noted that they are applying
DiNisco 06/30/21 for grants under the CARES Act to purchase FF&E and

DONNA DINISCO

technology. He noted the grant period ends 12/32/21.
WEFD and DiNisco will coordinate and update the FF&E
budget accordingly. [06/30/21: The chief reported that
WED identified computers and medical equipment as
items potentially eligible for grants. DiNisco will note
these items potentially in the budgets as possibly being
purchased outside of the project budget.]
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DiNisco

Woburn

06/30/21
07/14/21
08/11/21
08/18/21

07/21/21
08/04/21
08/11/21
08/18/21

08/04/21
08/11/21

08/04/21
08/11/21
08/18/21

05/14/21

B02.2.01

B02.2.02

B02.2.03

B02.2.04

B02.4

Tower PO: Following the meeting, MBC, DiNisco, WFD
and LA met at the site and reviewed the tower quotes
received. LA will reach out to Industrial Communications
to discuss the foundation observation and EOR affidavit
cost line items. LA will also question them on the
"delivery within 60 days" clause. It was discussed that a
PO should be issued ASAP to lock in prices. [07/14/21:
The tower PO has been issued. The tower vendor
should submit the foundation design ASAP. G&R will
advise via the project schedule when they want the
tower to be delivered and erected.] [08/11/21: It was
discussed that G&R wants tower foundation work to
begin after 02/28/21 (say beginning 03/01/21) so that
the major envelope construction work is done and there
are not conflicting activities at the rear of the site. The
vendor has proposed their work would be done by
12/31/21. DiNisco will review with vendor.] [08/18/21:
See Item B.12.] Record ltem.

Tower Foundation: DiNisco will inquire as to when tower
foundation design will be submitted by vendor; G&R has
requested this information ASAP to hold reinforcing
price. [08/04/21: The tower foundation drawings have
been received by DiNisco, who forwarded them to G&R
for preparation of reinforcing shop drawings. DiNisco
reported that they will forward the reinforcing shop
drawings to the tower vendor for review and approval by
the tower EOR.] [08/11/21: FBRA has reviewed the
rebar submittal for the tower foundations. DiNisco will
forward to Industrial for their EOR's approval.]
[08/18/21: Rebar drawings forwarded to the tower
EOR.]

Tower Engineering Drawings: Tom Quinn requested a
copy of the tower drawings which DiNisco noted have
been stamped and signed by the tower EOR. [08/11/21:
Brian Gingras informed DiNisco that a separate building
permit application is to be submitted for the tower.
DiNisco will do so using the drawings prepared by the
vendor's EOR|]

Tower Coordination Meeting: With tower related
antenna conduits and grounding to be coordinated, it
was agreed that the tower vendor, Industrial
Communications, will be asked to come to a job meeting
in the near future. [08/11/21: Coordination meeting
scheduled for 1:00 PM 08/18/21.] [08/18/21: See ltem
B.12.] Record Item.

City will mill and pave Main Street after utility work is
done.
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G&R

City

G&R
DE

City Eng.

MBC

05/26/21 B06. Subcontractor Bid Bonds: It was requested that G&R advise as

06/16/21
07/14/21
08/11/21
08/18/21

06/30/21

06/30/21

06/30/21

06/30/21
07/14/21
08/11/21

06/30/21

BO9.

filed subcontractors' contracts are finalized so that the City may
return bid bonds. [06/16/21: G&R reported subcontracts have
started to be signed and returned. G&R will advise when all subs
are signed so that City may return all bid bonds at once.] [07/14/21:
G&R is awaiting a couple more subcontracts to be returned.]
[08/11/21: G&R believes all subs are signed and will confirm the
next couple days.] [08/18/21: G&R reported they have received all
but one bond from the filed subs.]

BO7.1 Topping Off Ceremony: The City has decided to have a
topping off ceremony. G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.

Traffic Signal Coordination: Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following
was noted.

B09.1 The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.

B09.3 G&R requested a copy of the traffic signal construction
drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work. [Postscript: Provided by
DiNisco later on 06/30.] [07/14/21: DiNisco noted that
Dagle Electric is responsible for performing soil borings
at the two signal pole locations on site; G&R to
coordinate access with Dagle.] [08/11/21: MBC
reported that Jay Corey has instructed Dagle to
coordinate with Dave Bacchiocchi and Dick Murphy on
the timing and logistics of performing the soil borings.]

B09.4 DE noted the lead time for mast and arms is
approximately six months. Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.
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DE
City Eng.
WFD

G&R
LW Bills
Dagle

Industrial

06/30/21 B10. Municipal Fire Alarm Infrastructure: Following the meeting at the job
site, Jay Corey, DE, WFD, MBC, DiNisco and Chick Langone (LA)
discussed the underground conduits that must be installed around
Station Three in order to reroute City FA cabling from Station Three
to the new HQ. It is being proposed that Dagle Electric work
through Woburn's CH 90 contract with D&R, to which DE is a sub.

06/30/21
08/04/21
08/11/21
08/18/21

06/30/21

07/31/21

08/18/21

08/18/21

B12.

B10.1

B10.2

B10.4

Dagle Electric will review the LW Bills diagram and
formulate questions to assist in formulating a change
order proposal for the work needed. These questions
will be answered with input by LW Bills and WFD.
[08/04/21: MBC has reached out to Jay Corey to
determine the status of Dagle's quote.] [08/11/21: MBC
reported that Jay Corey will be meeting with Dagle and
WEFD's alarm supervisor to confirm conduit routing at
Station 3.] [08/18/21: The chief will take the lead in
coordinating the meeting with Dagle, Jay Corey, LW Bills
and the Alarm Superintendent.]

Traffic Cabinet: The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City. Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

Municipal Alarm Cabling and Equipment: Chief Kenton
noted that the City is issuing a contract for the cabling
dispatch equipment to LW Bills. It was discussed that a
coordinating meeting be scheduled soon with G&R, Bills
and Dagle so that the needed back boxes can be
installed.

Tower Coordination Meeting: Industrial Communications met with
Langone Associates, DiNisco, MBC and G&R to review the
schedule of the tower work.

B12.1

Ground Wire: G&R intends to begin excavating within
the HQ building for the antenna conduits next week. It
was discussed and agreed that Industrial will have an
electrician on site next week to run the ground wire in the
same trench as the conduits. It was discussed and
agreed that the ground wire will be run to just outside the
east apparatus bay door where it will be spliced when
the conduits are fully extended to the tower foundation.
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08/18/21 B12.2 Antenna Conduits: G&R presented a new underslab
conduit plan for the tower. Industrial and Langone
agreed it was acceptable. After discussion, G&R
decided to run the conduits from the MDF to the east
apparatus bay door, rather than just install a sleeve at
the grade beams.

Industrial  08/18/21 B12.3 Tower Foundation: G&R expects to begin construction
G&R on the tower foundation in a few weeks, and will need
Industrial to furnish the tower anchor bolts.

G&R 08/18/21 B12.4 Tower Erection: G&R stated that the tower erection
Industrial should begin on or about 03/01/21. Industrial advised
LW Bills that they will need a week to mobilize, with the tower

erected in one day, and another week to wire it.

--- 08/18/21 B12.5 Tower Storage (Postscript): It was agreed that the City
will pay Industrial $350 /mo. for storage of the tower,
commencing 10/26/21 to 03/01/22.

B13.

C. PERMITS & INSPECTIONS

08/18/21 C11. Utility Coordination: G&R has met with the City Engineer, DPW and
the water department on the utility work in the street. G&R reported
that work can begin once the DOT permit "goes live".

G&R 08/18/21 C11.1 DOT Box: G&R noted that there is a DOT Box in the
sidewalk where the south curb cut is to be constructed.
G&R will investigate and advise.

C12.

D. CONSTRUCTION SCHEDULE

G&R 05/14/21 D02. Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
05/26/21 [05/26/21: G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]
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G&R

FBRA

G&R

05/26/21
06/09/21
06/16/21
06/30/21
07/14/21

08/18/21

06/16/21
06/23/21
08/18/21

08/11/21
08/19/21

05/14/21

D183.

D14.

D04 .1 Baseline Schedule: MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists. The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript: G&R distributed their baseline
schedule (copy attached). G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21: MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21: Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]
[07/14/21: G&R reported that the CPM has been
drafted, and durations must be reviewed with the subs.
MBC noted that it is more important for this schedule to
be as accurate as possible than it is to make the 90 day
submission deadline.]

Look Ahead: G&R reviewed the three week schedule (attached),
noting the following:

- Excavation of interior footings at HQ ongoing.

- Support Building plumbing will be inspected 08/18.

- G&R in process of determining whether street utility work or
underground retention area work will be the next priority, noting it
will be congested to do both at same time.

E. SUBMITTAL SCHEDULE

EOG.

EO7.

EO8.

Submittal Schedule: G&R advised that they will forward their
submittal schedule by EOD 06/21/21. [06/23/21: G&R distributed
at the meeting their first pass at the submittal schedule (attached),
noting subsequent updates will break items down by spec
paragraph. G&R is also working on a material tracking log.]
[08/11/21: MBC requested that G&R update the submittal
schedule.] [08/18/21: G&R distributed an updated submittal
schedule on 08/16/21.] Record Iltem.

Steel Shop Drawings: G&R advised that steel shop drawings will
begin to be submitted by sequence starting 08/12/21. [08/19/21-
Postscript: Steel shop drawings were submitted beginning 08/19.]

F. SUBMITTALS

FO8.

Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.
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G&R

G&R
MEP Subs

DiNisco

05/14/21

08/18/21

06/16/21
06/23/21
08/11/21

07/14/21
07/21/21
07/28/21
07/30/21
08/04/21
08/11/21
08/18/21

F10.

F23.

F24.

Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

Submittal Log: G&R reviewed submittal log with priority items
highlighted (attached). Record Item.

G. COORDINATION DRAWINGS

Goe.

GO7.

Coordination Drawings: G&R reported coordination drawings
process has begun. [06/23/21: G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21: G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the MEP
model.]

G06.1 Underslab Coordination Drawings: G&R expects to
submit the underslab drawings by 07/16. [07/21/21:
Underslab coordination drawings submitted 07/23; G&R
requested expedited review.] [07/28/21: The
underground utilities drawings have been returned
"Revise and Resubmit". G&R noted they will be
resubmitted by the end of this week.] [07/30/21-
Postscript: Coordination drawings resubmitted; design
team to expedite review.] [08/04/21: Underslab
coordination to be returned with further coordination of
antenna conduits with tower vendor necessary. DiNisco
explained that Brothers is currently showing more 45°
bends than were shown on the site electrical plan, and
that it may be difficult to pull the antenna cables with
additional bends. DiNisco requested that Brothers mark
the site electrical plan with the entire intended conduit
route from tower to MDF for review.] [08/11/21: The
revised underground coordination drawing has been
returned Revise and Resubmit by DiNisco because the
full conduit run to the tower was not included.]
[08/18/21: G&R had updated drawing for discussion at
the tower coordination meeting with Industrial and later
submitted them formally for approval.]

H. PAYROLL REPORTS

HOS.
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G&R

G&R

DiNisco

DiNisco

05/14/21

05/14/21

07/28/21
08/02/21
08/04/21
08/11/21
08/18/21

08/18/21

07/23/21
08/19/21

07/26/21
08/19/21

08/02/21
08/17/21

I. REQUISITIONS

[06. Schedule of Values shall be submitted ASAP for the Architect’s and
consultants’ review and approval.

106.1 The schedule of values must be approved prior to being
paid any moneys.

11.  Application for Payment #3 (Postscript): G&R submitted the July
pencil req for MBC and DiNisco review on 07/30. [08/02/21-
Postscript: Pencil review comments forwarded to G&R on 08/02;
G&R to have final req for signature at 08/04/21 job meeting.]
[08/04/21: MBC to deliver signed requisition to the City for
processing and payment following the meeting.] [08/11/21: G&R
reported receiving a check several days ago for less than $5,000,
but they have not yet received payment for July. MBC will
investigate at City Hall.] [08/18/21: G&R received a check for July.]
Record ltem.

12.  August Pencil Requisition: G&R will submit August pencil req for
review week of 08/23.

113.

J. CHANGE ORDERS
JO4.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

KOB. CCD #03 (Postscript): DiNisco issued CCD #03 for foundation
sleeves for additional fire alarm conduits on 07/23. [08/19/21-
Postscript: Included in CR #07 submitted 08/19.]

KO7.

L. FIELD ORDERS
LOS.

M. PROPOSAL REQUESTS

MO4. Proposal Request #002 (Postscript): DiNisco issued PR #002 for
additional fire alarm conduits to G&R on 07/26. [08/19/21-
Postscript: CR #07 submitted for review on 08/19.]

MO5. Proposal Request #003 (Postscript): DiNisco issued PR #003 for an
additional power/data floor box in a conference room on 08/02.
[08/17/21: CR #08 submitted for review on 08/17.]

MOG.
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TEC

G&R

G&R

G&R
DiNisco
BSI

08/18/21

05/14/21
08/04/21

05/14/21
08/04/21

05/26/21
06/16/21

06/16/21

O. REQUEST FOR INFORMATION

0O14.

O15.

RFI Log: As of 08/18, there are 6 open RFl's. (log attached) G&R
requested the underslab conduit RFI's be expedited by the design
team.

P. DEMOLITION

PO1.

Q. SITE WORK

QO7.

QO8.

Q10.

G&R will coordinate the road work with the DPW (DOT). [08/04/21:
Noting work will begin soon, Tom Quinn requested that G&R secure
road plates to avoid neighbor noise complaints. MBC also
recommended that G&R contact WPD to schedule details. G&R
noted they are in receipt of and will follow the DOT requirements for
the road work.]

Foundation As-Built Survey: Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work. [08/04/21:
Tom Quinn advised that G&R is to submit the foundation as-built
before vertical construction begins, noting that the tower foundation
as-built may be shown on the site as-built drawing.]

Site Preconstruction Conference: A Preconstruction Conference for
site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21. Attending will be Horsley Witten and G&R's
site contractor. [06/16/21: The site pre-construction meeting took
place on 06/16. G&Rs agenda is attached. The following was
noted during the course of the discussions:

Q101 Site Improvement / Landscaping Meeting: A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.
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G&R
MBC

G&R

06/16/21
07/29/21
08/19/21

06/23/21 Q11.

06/30/21
07/21/21
08/04/21

08/18/21

07/28/21
08/11/21

08/04/21

Q12.

Q183.

Q10.3 Unitized Retaining Wall: Initial submittal returned Revise
and Resubmit; resubmittal of non-specified precast wall
shall be accompanied by a Substitution Request Form.
BSI would likely want to see in place installation in order
to approve a substitution. RJP noted proposed wall is
installed in North Woburn.[ 07/29/21-Postscript:
Submittal record received by DiNisco, reviewed with
Chief Kenton and returned to G&R. Substitution is
accepted. G&R to complete submittal per review
comments.] [08/19/21-Postscript: On 08/18/21, shop
drawings were submitted and on 08/19/21 they were
returned approved.] Record Item.

Ledge / Boulder Removal: G&R noted that some ledge will need to
be broken in the northeast corner of the support building to provide
a 12 inch cushion under the footing as specified. Also, some
boulders have been encountered. G&R and MBC will collaborate on
measurement, with the volumes charged against the allowances.
[06/30/21: Quantification of rock removal has been going smoothly.
G&R will invoice for rock materials removed so far from specified
allowances.] [07/21/21: G&R will include these costs with the
pencil requisition for July.] [08/04/21: G&R will include these costs
on the August requisition.]

Temporary Fence: G&R noted the as-built location of a portion of
the fence is in the "wrong" location and must be relocated to
perform drainage work.

R. ARCHITECTURAL

RO2.

Pre-Construction Conference Schedule: MBC asked G&R to
provide a schedule of upcoming pre-construction conferences.
G&R will do so, noting the next will be for slabs / flooring.
[08/11/21: G&R several days ago sent an email outlining next
conferences. G&R noted the pre-steel conference will likely be next
one scheduled.]

R02.1 Envelope Meeting: MBC recommended scheduling the
envelope coordination meeting soon. It was discussed
that for the meeting to be effective, envelope
submissions should first be submitted and approved.
G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete
submissions.
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G&R
Subs

G&R

07/28/21 R03. Mock-up Wall Panel: It was discussed and agreed that the mock-
up panels will be constructed at the northwest corner of the site,
finish side facing the street. DiNisco stated that other than perhaps
mortar color selection, the panel is intended for construction quality
control, not color selection. For example, metal panels and
windows installed in the mock-up need not be the specified colors.

06/09/21
06/24/21
06/30/21
07/14/21
08/11/21

ROA4.

S. STRUCTURAL

S01.2.02 Hot Weather Concrete: G&R to advise if ice will be used

S05.

to lower concrete temperatures. If so, FBRA advised
that ice should be included as part of the total water
included in the mix. Boston Concrete should also advise
if, and how much, water is being withheld for addition at
site during pour. [06/24/21-Postscript: Hot / cold
weather concrete plan returned 06/24 - Resubmit for
Record.] [06/30/21: Comments were mainly about
slabs, and G&R reported they will submit for SOG/SOG
separately.] [07/14/21: G&R noted slab work will start
toward the end of August and a pre-construction
conference with the concrete supplier, finisher and
flooring subs will be scheduled beforehand.] [08/11/21:
G&R reported that for this week's pour, the mixer drums
will be cooled with ice water and the forms will be
covered after the pour. G&R stated that if the weather is
too hot the pour will be postponed.]

T. FIRE PROTECTION

TO2.

U. PLUMBING
uo2.

V. HVAC
VO1.
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Brothers

Subs

06/30/21
07/14/21
07/21/21
07/28/21
08/04/21
08/11/21
08/18/21

05/14/21
07/28/21

W. ELECTRICAL

WO01. Temporary Power: The City has contacted Eversource to assist in
the electrical subcontractor's request for temporary power.
[07/14/21: G&R noted Brothers is still in discussion with
Eversource, noting a tall temporary pole on the other side of Main
Street may be needed. MBC noted the City Engineer stands ready
to assist if requested.] [07/21/21: G&R reported that Brothers is
trying to get the required mast height from Eversource, noting that a
temporary pole is not necessary. G&R will contact the City Engineer
for assistance with Eversource. MBC noted permanent power
should be in place before another month of generator rental is
necessary.] [07/28/21: G&R reported that they have been in contact
with Eversource, and a 30" mast will be installed between the
trailers. MBC again noted that the City offered assistance with
Eversource, and urged that G&R get the temporary power
connected before further generator rental is needed.] 08/04/21:
G&R noted that they are trying to have Brothers commit to a day
that they will install the mast. MBC reported that Eversource is
ready on their end once Brothers has the mast installed and
inspected.] [08/11/21: G&R reported the mast will be placed
08/12/12.] [08/18/21: G&R reported that Eversource has informed
Brothers that a transformer must be installed on the mast just
installed and Eversource will need to inspect the mast to determine
if it is acceptable.]

WO02.

X. HAZARDOUS MATERIALS
X01.

Y. MISCELLANEOUS
Y13.

ZA. COMMISSIONING

ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values. [07/28/21: MBC asked that G&R confirm that
commissioning has been identified in the MEP SOV's submitted thus
far.]

ZA03.

ZB. CONSTRUCTION CLOSEOUT
ZB10.
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ZZ. CONSTRUCTION PROGRESS

08/18/21 Zz11. Construction Progress: The architect walked the site and observed
the following. Record Item.
- Underground MEP: Ongoing at HQ and support building.

712,
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The next Job Meeting will be held Wednesday, August 25, 2021 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections. Unless the writer is notified to the contrary, these notes are
presumed to be

Correcm

Richard N. Rice
DINISCO DESIGN

RNR/meh

CC: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
lan McCallion
Dan Aylward
David Bacchiocchi

Enclosures:  G&R 3-week Look Ahead dated 08/18/21
G&R Submittal Log dated 08/18/21
G&R COR Log dated 08/18/21
G&R RFI Log dated 08/18/21


m.hestand
RNR


IWoburn Fire Headquarters

|3 Week Look Ahead Schedule - Period thru September 3rd, 2021

[Prepared by: Dave Bacchiocchi

|Date Issued: August 18th, 2021

Trade: M T w TH F M T W TH F M T W TH F (days):
16-Aug 17-Aug 18-Aug 19-Aug 20-Aug 23-Aug 24-Aug 25-Aug 26-Aug 27-Aug 30-Aug 31-Aug 1-Sep 2-Sep 3-Sep
ISITEWORK
IBackfill Foundation at HQ Rl Pelchat
Excavate for Interior Footings at HQ RJ Pelchat
Excavate for Underground at Support Rl Pelchat
Receive Infiltration System RI Pelchat
Excavate for Underground at HQ RJ Pelchat
Perform Work in Street RJ Pelchat
FOUNDATIONS
Form & Pour Interior Footings at HQ Glavin

{PLUMBING

Layout/Install Underground at Support

Araujo Bros.

Layout/Install Underground at HQ

Araujo Bros.

underground inspection at support building

Araujo Bros.

MATERPROOFING

Install Dampproofing at HQ

The Waterproofing Co.

ELECTRICAL

lL.ayout/install Underground at Support

Brother Electric

Layout/Install Underground at HQ

Brother Electric

Ilnstall temp elec. Mast

Brother Electric

L




G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems

Date: 8/18/2021
Project: Woburn Fire Headquarters Total ltems: 32
Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created
Section temi# iption Supplier oy Date from Date from  Review by Review by Return to Action B-l-C Days
Man! rer Subcontrac GC Consultant Architect Subcontra Open
tor ctor
033000 Cast-in- 033000-011-  Site Rebar Shop Drawings Rebars and 08/11/2021 08/11/2021  08/11/2021 R-ASN  Consulta 7
Place Concrete 0 Mesh nt,Arch
033000 Cast-in- 033000-012-  Flow Fill Mix Design Boston 08/16/2021 08/16/2021 Consulta 2
Place Concrete 0 Concrete nt,Arch
040001 Masonry 040001-020-  Main Building Rebar Shop Drawings Commercial 08/16/2021 08/16/2021 Consulta 2
0 Masonry nt,Arch
040001 Masonry 040001-021-  Suppport Building Rebar Shop Drawings Commercial 08/16/2021 08/16/2021 Consulta 2
0 Masonry nt,Arch
040001 Masonry 040001-022-  Face Brick Samples Commercial 08/18/2021 Consulta 0
0 Masonry nt,Arch
040001 Masonry 040001-023- Masonry Accessories Samples Commercial 08/18/2021 Consulta 0
0 Masonry nt,Arch
040001 Masonry 040001-024-  Stainless Steel Drip Edge Sample Commerecial 08/18/2021 08/18/2021 Consulta 0
0 Masonry nt,Arch
050001 050001-002-  Bollard Shop Drawings Larkin Iron 07/21/2021 Consulta 28
Miscellaneous & 0 Works nt,Arch
Ornamental Iron
055000 055000-001-  Loose Lintel Schedule Larkin Iron 08/16/2021 Consulta 2
Miscellaneous 1 Works nt,Arch
Metals
070002 Roofing & 070002-001- PVC Roofing Product Data Greenwood 08/09/2021 Consulta 9
Flashing 0 nt,Arch
070002 Roofing & 070002-002-  2.03 Vapor Barrier Product Data Greenwood 08/09/2021 Consulta 9
Flashing 0 nt,Arch
070002 Roofing & 070002-003-  2.04 Sheet Metal Flashing Product Data Greenwood 08/09/2021 Consuita 9
Flashing 0 nt,Arch
070002 Roofing & 070002-003-  2.04 Sheet Metal Flashing Product Data Greenwood 08/16/2021 08/16/2021 Consulta 2
Flashing 1 nt,Arch
072100 Insulation 072100-002-  Spray Foam Insulation Product Data Quality 08/16/2021 Consulta 2
0 Insulation nt,Arch
074213 Preformed 074213-001-  2.01 Composite Metal Panel System Facades 08/17/2021 Consulta 1
Cladding 0 Product Data nt,Arch
074213 Preformed 074213-002-  2.02 Insulated Metal Wall Panel Product Facades 08/17/2021 Consulta 1
Cladding 0 Data nt,Arch
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open Items Date: 8/18/2021

Project: Woburn Fire Headquarters Total ltems: 32

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created

Section ltem# Description Supplier or Date from Date from  Review by Review by Return to Action B-l-C Days

Manufacturer Subcontrac GC Consultant Architect Subcontra Open
tor ctor

074213 Preformed 074213-003-  2.05 Soffit Panel Product Data Facades 08/17/2021 Consulta 1

Cladding 0 nt,Arch

080001 Metal 080001-006-  1.04 Aluminum Window & Storefront Greenfield 08/09/2021 Consulta 9

Windows 0 System Shop Drawings Glass nt,Arch

081113 Hollow 081113-001- Doors & Frames Schedule Kamco 08/17/2021 Consulta 1

Metalwork 1 nt,Arch

081113 Hollow 081113-002- HM Frames Shop Drawings Kamco 08/17/2021 Consulta 1

Metalwork 1 nt,Arch

081416 Wood & 081416-001- Wood & HM Door - Shop Drawings & Kamco 08/17/2021 Consulta 1

Plastic Doors 1 Product Data nt,Arch

087100 Finish 087100-003- Door Hardware Schedule Kamco 08/17/2021 08/17/2021 Consulta 1

Hardware 0 nt,Arch

102600 102600-001-  2.08 Confined Space Extraction Hatch Cut G&R 08/17/2021 Consulta 1

Prefabricated 0 Sheet Construction nt,Arch

Specialties

220001 Plumbing 220001-017-  Trench Drains Shop Drawings Araujo Brothers 08/16/2021 Consulta 2
2 Plumbing nt,Arch

230001 Heating, 230001-017-  2.31 Cabinet Unit Heater (FCU) Product CAM HVAC 08/03/2021 Consuita 15

Ventilating & Air 0 Data & Cut Sheet nt,Arch

Conditioning

260001 Electrical 260001-008- 2.22-2.27 Emergency Generator System Brothers 08/16/2021 Consulta 2
1 Product Data & Shop Drawings Electrical nt,Arch

260001 Electrical 260001-009- 2.12 Panelboard & Cabinets Product Data &  Brothers 07/27/2021 Consulta 22
(0] Shop Drawings Electrical nt,Arch

260001 Electrical 260001-010-  2.12 Main Secondary Switch Board Product  Brothers 07/27/2021 Consulta 22
0 Data & Shop Drawings Electrical nt,Arch

260001 Electrical 260001-011-  Light Fixtures Product Data & Cut Sheet Brothers 08/03/2021 08/03/2021 Consulta 15
0 Electrical nt,Arch

260001 Electrical 260001-012-  2.13-2.15 Receptacles, Switches, & Device Brothers 08/03/2021 Consulta 15
0 Plates Product Data Electrical nt,Arch

323223 Segmental 323223-001- Segmental Retaining Wall Shop Drawings RJ Pelchat 08/18/2021 Consutta 0

Retaining Wall 1 nt,Arch

323223 Segmental 323223-002- Segmental Retaining Wall Product Data RJ Pelchat 08/18/2021 08/18/2021 Consulta 0

Retaining Wall 1 nt,Arch
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G & R CONSTRUCTION, INC

Change Request Log by Status

Date: 8/18/2021

21-005 Woburn Fire Headquarters

Number Date
Not issued

4 6/28/21

6 6/29/21

7 7/28/21

9 8/16/21
Submitted

3 6/22/21

5 6/29/21

8 8/17/21
Approved

1 6/22/21

2 6/22/21

Description

{Unit Pricing) Foundation Excavation Changes

(Steel Delay) Extension of Time Request

(PR #002 and CCD#3) Additonal Municipal Fire Alarm Conduit
(FO #005) Backfill at Sanitary Line at Grid Line 17 - Flowable Fill

Not issued Total

(FSB Electrical Re-bid) Generators for Trailer Temp. Power
(PR #001) Move Temporary Construction Fence
(PR #003) Additional Floor Box at Conference Room 123

Submitted Total

FSB Electrical Re-bid (For Owner Issued CO)
FSB HVAC Re-bid (For Owner Issued CO)
Approved Total

Amount

0.00

1,5614.66
1,816.60
3,102.16

6,433.42

72,000.00
77,000.00

149,000.00

Original Contract Amount:
Approved Contract Changes:

Revised Contract Amount:

Pending Contract Changes:

Change
Order

17,647,000.00
148,000.00
17,796,000.00

6,433.42
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G&R Construction Inc.

Report By: Bradford Donovan

Report Type: Open ltems Date: 8/18/2021
Project: Woburn Fire Headquarters Total ltems: 6
Log: RFl Days Open Calculated by: Calendar Days since date Initially Created
Date from_ Returnto_
Subcontrac  Date from  Review by Reviewby Subcontrac Days.
Category ltem# Description tor GC Consultant ~ Architect tor B--C Open
Architectural,Electrical 014 Zetron Conduit Stub Up Location 08/05/2021 08/05/2021 Consultant, 13
Arch
Architectural,Electrical 015 Telecom Conduit Stub Up Location 08/05/2021 08/05/2021 Consultant, 13
Arch
Architectural,Electrical 017 TL Box Location & Mounting Height 08/05/2021 08/05/2021 Consultant, 13
Arch
Architectural,Structural 020 Relieving Angle Mounting Detail 08/12/2021 08/12/2021 Consultant, 6
Arch
Architectural, Structural 021 Column Splice at Training Tower 08/13/2021 08/13/2021 Consultant, 5
Arch
Architectural,Civil 023 DMH 13A Invert Elevation 08/17/2021 08/17/2021 Consultant, 1
Arch
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